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TOWN OF LEESBURG 

TOWN COUNCIL WORK SESSION 
 

 

Subject:  Lower Sycolin Sanitary Sewer Phase II Update 

 

Staff Contact:  Amy Wyks, Director of Utilities 

 

Recommendation:  Project update only. No action is required by Council at this time. 

 

Fiscal Impact: Under analysis 

 

Background:  The construction of the Lower Sycolin Creek Sewage Conveyance System was 

divided into two phases in the Town’s Capital Improvement Plan.  Phase 1 construction has been 

completed including full operation of the Lower Sycolin Pump station, force main and gravity 

airport branch sewer main.  Phase II consists of 9,000’ of pipeline construction along Cochran 

Mill Road to Sycolin Road.  The program description for the proposed CIP project 14402 (Lower 

Sycolin Sewage Conveyance System Phase II) states that staff is currently re-evaluating the 

adopted Pro-Rata based on current design and working cooperatively with the Peterson 

Companies on a potential agreement to accelerate the construction of this project.   

 

Since the Council work session information memo update on September 23, 2013, staff has met 

numerous times with Peterson representatives regarding utility service to the Crosstrail 

development.  The Town provided a letter outlining sanitary sewer service options on February 

26, 2014.  The Town is currently preparing a response to Peterson on follow up questions and 

clarification from the February letter.  

 

Both parties during meetings have worked through numerous issues and concerns.  After the 

utility service agreement has been mutually prepared and reviewed, staff could be in a position to 

recommend the utility service agreement for Town Council’s review and approval.  Future action 

by Town Council could also include revision of the adopted Lower Sycolin Sewer Conveyance 

System Pro-Rata and construction award of the Phase II project.  

 


